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Project Impact 
The Liquor and Cannabis Board improved Procurement Process, resulting in increased formal procurements 
meeting their target timeline from 81% to 94%. 
 
The Operations Support division handles procurements for the agency, and by acquiring the resources and tools 
quicker that the business divisions need to perform their tasks, they are in turn able to better serve the public 
and our customers. 

 
Project Summary 
Our procurement customers have provided us feedback that they are not aware of their shared responsibilities 
in our procurement process.  This lack of understanding of their roles leads to significant lag/wait time in our 
overall procurement lead time due to waiting on the customer. 
 
Currently, the formal procurement process meets it target 81% of the time compared to our target of 90%, 
which we wanted to reach by 6/1/2017. 
 
Working with internal customers of the LCB, the Operations Support division: 

 Gathered feedback about the process from customers 

 Clarified roles and responsibilities for all involved in the process 

 Developed an expectation document that is shared with the stakeholders at the beginning of the 
procurement consult process. It outlines each task and expectation for each role in the process. 

 

Project Results  
 

 
Time 

Increased formal procurements meeting their target 
timeline from 81% to 94%.  

More formal 
procurement requests 
are processed sooner. 

 

Project Details 

Date improvement project was initiated: 11/22/2016 
Project Contact: Rachelle Amerine    Email: rachelle.amerine@lcb.wa.gov Phone: 360-664-1733 
Report reviewed and approved by:  Peter Antolin 
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